


JIRA LAB-2 ASSIGNMENTS

NAME: BHADRA R S

SRN: PES1UG24CS111

Jira project workspace link:

<https://bhadrs60.atlassian.net/jira/software/c/projects/CTLM/boards/4/reports?atlOrigin=eyJpIjoiNDI2YWZjNjMwYWVRINGVhNWJlY2NiMjAxY2Y4NzUyMmMiLCJwIjoiajI9>




Search backlog	Version	Epic	Quick filters
CTLM-4 Search Equipment	Equipment Discov...	To Do	1
CTLM-5 View Equipment Availability	Equipment Discov...	To Do	2
CTLM-6 Reserve Equipment	Equipment Reserv...	To Do	5
CTLM-7 Calculate Security Deposit	Equipment Reserv...	To Do	3
CTLM-8 Enforce Loan Duration	Equipment Reserv...	To Do	3
CTLM-9 Check Out Equipment	Equipment Checko...	To Do	1
CTLM-10 Return Equipment	Equipment Checko...	To Do	3
CTLM-11 Record Equipment Damage	Equipment Checko...	To Do	3
CTLM-12 Calculate Late Return Fee	Equipment Reserv...	To Do	3




CTLM-4 Search Equipment	Equipment Discov...	To Do	1
CTLM-5 View Equipment Availability	Equipment Discov...	To Do	2
CTLM-6 Reserve Equipment	Equipment Reserv...	To Do	5
CTLM-7 Calculate Security Deposit	Equipment Reserv...	To Do	3
CTLM-8 Enforce Loan Duration	Equipment Reserv...	To Do	3
CTLM-9 Check Out Equipment	Equipment Checko...	To Do	1
CTLM-10 Return Equipment	Equipment Checko...	To Do	3
CTLM-11 Record Equipment Damage	Equipment Checko...	To Do	3
CTLM-12 Calculate Late Return Fee	Equipment Reserv...	To Do	3

(story point assignments)



(sprint 1)



(sprint 2)





(Burndown chart for sprint 1)



(burndown chart for sprint 2)

Reflection Questions

1. Did your estimations reflect the actual effort?

Yes, the Story Point estimates were reasonably close to the actual effort. More complex tasks such as equipment reservation were given higher points, while simpler tasks such as viewing availability received lower points.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized based on the importance of the requirements. Core features such as

searching, availability, reservation, and loan management were given higher priority, while damage recording was given medium priority.

3. How did your simulated sprint align with your plan?

The simulated sprint generally followed the planned backlog. The selected stories were moved through To Do, In Progress, and Done, allowing the team to track progress and complete the planned sprint work.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how quickly the team was completing work during the sprint. It helped compare actual progress with the ideal progress line and showed whether the team was on track to complete the planned Story Points within the sprint.